

II. Expedition Dates

*Section II of the Modifications of Activities Planned for 2004-2005
lists the actual dates of significant events occurring during this time
period.*

Significant Dates of Expeditions

<u>Date</u>	<u>Activity</u>
15 Apr 04	NBP04-03
16 Apr 04	LMG04-04
14 May 04	LMG04-05
17 May 04	NBP04-04
30 May 04	LMG04-06
12 Jun 04	LMG04-07
30 Jun 04	LMG04-08
22 Jul 04	NBP04-05
27 Jul 04	NBP04-06
19 Aug 04	LMG04-10
03 Aug 04	Palmer Station annual relief
20 Aug 04	Winfly Begins
30 Aug 04	NBP04-06AA
28 Sep 04	LMG04-11
04 Oct 04	NBP04-07
05 Oct 04	First C-17 mission to McMurdo Station during Ice Runway period McMurdo Station commenced summer operations (1 of 21)
07 Oct 04	Marble Point opens
09 Oct 04	First C-141 mission of the season to McMurdo Station (1 of 14)
12 Oct 04	NBP04-08
12 Oct 04	New Harbor opens
13 Oct 04	Cape Crozier Camp opens

<u>Date</u>	<u>Activity</u>
14 Oct 04	Black Island opens
14 Oct 04	Lake Fryxell Camp opens
16 Oct 04	Lake Hoare Camp opens
17 Oct 04	LMG04-12
17 Oct 04	F6 Camp opens
21 Oct 04	Four (4) 109 th AW LC-130's arrive McMurdo Station to start on-continent missions
21 Oct 04	Lake Bonney Camp opens
21 Oct 04	Odell Glacier Camp opens
21 Oct 04	Copacabana Field Station opens
23 Oct 04	South Pole Station begins summer operations
25 Oct 04	One additional LC-130 aircraft arrive McMurdo Station
27 Oct 04	Siple Dome Camp opens
28 Oct 04	Byrd Camp opens
6 Nov 04	LMG04-13A
10 Nov 04	Cape Shirreff Field Station opens
12 Nov 04	Petermann Island Field Camp opens
13 Nov 04	Cape Royds Camp opens
16 Nov 04	Lower Erebus Hut camp opens
16 Nov 04	C-130 flights to McMurdo Station, operated by the Royal New Zealand Air Force, commenced (1 of 11)
18 Nov 04	Pine Island Camp opens
19 Nov 04	Thwaites Glacier Camp opens
23 Nov 04	LMG04-14
11 Dec 04	Transfer flight operations from Sea Ice Runway to Williams field Skiway and Pegasus Blue Ice Runway
15 Dec 04	Beardmore Camp opens
17 Dec 04	NBP04-09
29 Dec 04	LMG05-01
11 Jan 05	First C-141 mission to McMurdo Station (1 of 12)
24 Jan 05	Beardmore Glacier camp closes
25 Jan 05	Refueling Tanker <i>USNS Paul Buck</i> arrives at McMurdo
27 Jan 05	NBP05-01
27 Jan 05	Cape Royds Camp closes

<u>Date</u>	<u>Activity</u>
27 Jan 05	Pine Island Camp closes
29 Jan 05	Lower Erebus Hut Camp closes
31 Jan 05	F6 Camp closes
31 Jan 05	Lake Fryxell Camp closes
02 Feb 05	Cape Crozier Camp closes
03 Feb 05	<i>M/V American Tern</i> arrives at McMurdo Station ice pier, cargo offload operation commence
03 Feb 05	Lake Bonney Camp closes
05 Feb 05	Lake Hoare Camp closes
06 Feb 05	Siple Dome Camp closes
07 Feb 05	Odell Glacier camp closes
07 Feb 05	New Harbor camp closes
08 Feb 05	Byrd camp closes
09 Feb 05	<i>M/V American Tern</i> Departs McMurdo Station ice pier, cargo operations completed
09 Feb 05	Thwaites Glacier Camp closes
10 Feb 05	Marble Point closes
11 Feb 05	LMG05-02
11 Feb 05	Black Island closes
15 Feb 05	Winter operations commence at South Pole Station
16 Feb 05	Petermann Island Field Camp closes
17 Feb 05	109th AW departs McMurdo Station
22 Feb 05	Winter operations commence at McMurdo Station
24 Feb 05	NBP05-02
11 Mar 05	Cape Shirreff Field Station closes
12 Mar 05	Copacabana Field Station closes
15 Mar 05	LMG05-03

Note: LMG = *R/V Laurence M. Gould*
NBP = *R/V Nathaniel B. Palmer*